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R1-01  Angel Island Immigration Station Foundation: Angel Island Closeout $3,000,000 04/27/05 Yes 01/23/2007-12/31/2012 $2,654,893 $0
Immigration Station Hospital Pending No. of Extensions: 5
Project Orig. End Date: 04/14/09

R1-02  Angels Flight ® Railway Foundation: Angels Flight ® Railway  Closed Out $995,027 05/18/05 Yes 01/01/2007-06/30/2009 $995,027 $0
No. of Extensions: 3
Project Orig. End Date: 02/29/08

R1-03  Autry National Center of the American West: Southwest Closed Out $932,154 Yes 07/07/2005-09/30/2009 $932,154 $0
Museum of the American Indian No. of Extensions: 3
Project Orig. End Date: 12/31/06

R1-04  Bay Area Electric Railroad Association: Western Railway Closed Out $310,520 Yes 05/18/2005-06/30/2008 $310,520 $0
Museum's Car House Three Archival Center No. of Extensions: 2
Project Orig. End Date: 06/30/08

R1-05 Bishop Museum & Historical Society: Laws Railroad Museum in  Closeout $111,595 09/13/05 No 09/13/2005-08/30/2010 $80,601 $0
Bishop Pending No. of Extensions: 5
Project Orig. End Date: 06/30/08

R1-06  Brava! For Women in the Arts/Brava Theater Center: Brava Active $1,338,024 07/07/05 Yes 07/07/2005-06/30/2013 $1,304,815 $0
Theater Center No. of Extensions: 10
Project Orig. End Date: 07/31/07

R1-07  Breed Street Shul Project, Inc.: Breed Street Shul in Boyle Closed Out $235,000 09/13/05 Yes 08/22/2007-12/31/2009 $235,000 $0
Heights No. of Extensions: 0
Project Orig. End Date: 12/31/09

R1-08 Institute for Advancing Unity, formerly Capital Unity Council: Closed Out $2,200,000 05/18/05 Yes 03/01/2006-06/30/2010 $2,200,000 $0
Unity Lab No. of Extensions: 3
Project Orig. End Date: 03/02/08

R1-09  Cesar E. Chavez Foundation: National Chavez Center Closed Out $2,500,000 05/18/05 Yes 01/01/2007-05/30/2010 $2,500,000 $0
No. of Extensions: 3
Project Orig. End Date: 01/01/09

As of January 20, 2013
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R1-10  City of Brentwood: John Marsh House Closed Out $819,839 05/18/05  Yes 01/24/2007-12/31/2011 $819,839 $0
No. of Extensions: 5
Project Orig. End Date: 08/01/09

R1-11  City of Inglewood: WPA History of Transportation Mural Closed Out $160,000 Yes 09/13/2005-07/31/2008 $160,000 $0
No. of Extensions: 3
Project Orig. End Date: 12/31/06

R1-12  City of Santa Monica: Stanton Macdonald-Wright Murals Closed Out $113,241 Yes 05/18/2005-05/18/2006 $113,241 $0
No. of Extensions: 0
Project Orig. End Date: 05/18/06

R1-13  City of Watsonville: California Agricultural Workers' History Closed Out $130,970 Yes 03/14/2007-02/29/2008 $130,970 $0
Center No. of Extensions: 1
Project Orig. End Date: 11/30/07

R1-14  Discovery Science Center: Discovery Science Center Closed Out $262,000 07/07/05 Yes 07/07/2005-04/30/2006 $262,000 $0
No. of Extensions: 0
Project Orig. End Date: 04/30/06

R1-17  Go For Broke Educational Foundation: Go For Broke National Active $1,000,000 04/27/06 Yes 03/15/2007-06/30/2013 $459,128 $0
Education Center No. of Extensions: 9
Project Orig. End Date: 09/30/08

R1-18  The California Museum: The California Museum Closed Out $237,535 05/18/05 Yes 05/18/2005-06/30/2009 $237,535 $0
No. of Extensions: 4
Planning Orig. End Date: 11/30/06

R1-19  Imperial Valley College Desert Museum Society: Imperial Valley Closed Out $244 469 Yes 05/18/2005-06/30/2008 $244 469 $0
College Desert Museum No. of Extensions: 2
Project Orig. End Date: 09/30/07

R1-20  Japanese American Museum of San Jose: Japanese American  Closed Out $1,010,766 10/25/05 Yes 10/25/2006-04/30/2011 $1,010,766 $0
Museum of San Jose No. of Extensions: 6
Project Orig. End Date: 10/15/08

R1-21  Julia Morgan Center for the Arts: Julia Morgan Center for the Closed Out $303,900 Yes 07/07/2005-02/28/2009 $303,900 $0
Arts No. of Extensions: 3
Project Orig. End Date: 06/30/07

R1-22  Knight Foundry Corporation: Knight Foundry in Sutter Creek Closed Out $41,508 Yes 08/10/2007-05/01/2008 $41,508 $0
No. of Extensions: 0
Project Orig. End Date: 05/01/08
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R1-23  Latino Theater Company: Los Angeles Theater Center and Closed Out $4,000,000 Yes 12/18/2006-04/30/2008 $4,000,000 $0
California Latino Museum No. of Extensions: 1
Project Orig. End Date: 11/30/07

R1-24  Madera County Resource Management Agency: Madera County  Closeout $1,403,234 07/07/05 Yes 06/01/2007-09/01/2010 $1,403,234 $0
Paleontology Museum Pending No. of Extensions: 3
Project Orig. End Date: 08/31/09

R1-25  Mojave Desert Heritage & Cultural Association: Mojave Desert  Closed Out $499,479 Yes 05/18/2005-10/31/2008 $499,479 $0
Archives No. of Extensions: 1
Project Orig. End Date: 04/30/08

R1-26  Monterey County Redevelopment Agency: Japanese Closed Out $380,060 Yes 05/18/2005-08/21/2009 $380,060 $0
Schoolhouse in Castroville No. of Extensions: 2
Project Orig. End Date: 06/30/07

R1-27  Nihonmachi Little Friends: Nihonmachi Childcare Center Closed Out $78,000 Yes 09/13/2005-06/30/2008 $78,000 $0
No. of Extensions: 1
Project Orig. End Date: 06/30/07

R1-28  Oakland Museum of California Foundation: Oakland Museum of  Active $2,887,500 04/27/06 Yes 05/18/2005-01/31/2011 $2,445.370 $0
CA, Gallery of California History No. of Extensions: 2
Project Orig. End Date: 12/31/09

R1-29  Oakland Redevelopment Agency: Oakland Fox Theater Closed Out $2,887,500 Yes 01/08/2007-12/31/2008 $2,887,500 $0
No. of Extensions: 0
Project Orig. End Date: 12/31/08

R1-30  San Diego Natural History Museum: San Diego Natural History  Closed Out $2,887,500 Yes 05/18/2005-08/31/2007 $2,887,500 $0
Museum No. of Extensions: 0
Project Orig. End Date: 08/31/07

R1-31  San Francisco Museum and Historical Society: San Francisco  Closed Out $2,887,500 Yes 02/09/2007-12/31/2009 $2,887,500 $0
Museum at the Mint No. of Extensions: 4
Project Orig. End Date: 12/31/07

R1-34  Table Mountain Rancheria of California: Table Mountain Closed Out $617,620 Yes 04/15/2008-03/31/2010 $617,620 $0
Historic Park's Fort Miller No. of Extensions: 2
Project Orig. End Date: 06/30/09

R2-01  Angel Island Immigration Station Foundation: Angel Island Closed Out $622,842 02/15/07 Yes 04/01/2007-12/31/2010 $622,842 $0
Immigration Station Barracks No. of Extensions: 5
Project Orig. End Date: 11/02/08
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R2-02  Anza-Borrego Foundation: Anza-Borrego Begole Closed Out $67,899 Yes 02/07/2007-09/15/2007 $67,899 $0
Archaeological Research Center No. of Extensions: 0
Project Orig. End Date: 09/15/07

R2-03  Arte Americas: Arte Americas Cultural Center Closed Out $500,000 Yes 07/15/2007-07/31/2008 $500,000 $0
No. of Extensions: 1
Project Orig. End Date: 02/28/08

R2-04  Railroad Museum Foundation, California State: Steam Closed Out $300,000 10/26/06 Yes 04/01/2007-04/30/2010 $300,000 $0
Locomotive Sierra #3 No. of Extensions: 2
Project Orig. End Date: 04/30/09

R2-05 San Diego Coast District, California Department of Parks and Closed Out $1,633,614 09/07/06 Yes 03/01/2007-12/31/2011 $1,633,614 $0
Recreation: Casa de Bandini Hotel in Old San Diego No. of Extensions: 8
Project Orig. End Date: 05/01/09

R2-06 Casa Romantica Cultural Center & Gardens: Casa Romantica Closed Out $190,978 07/27/06 Yes 11/07/2006-04/30/2007 $190,978 $0
Cultural Center and Gardens No. of Extensions: 0
Project Orig. End Date: 04/30/07

R2-07  City and County of San Francisco Recreation and Park Closed Out $488,411 08/02/06 Yes 12/11/2006-10/31/2011 $488,411 $0
Department: Golden Gate Park's Murphy Windmill No. of Extensions: 6
Project Orig. End Date: 06/30/08

R2-08  City of Atascadero: Atascadero City Hall Active $2,000,000 02/15/07 Yes 05/01/2007-06/30/2013 $1,698,107 $0
No. of Extensions: 4
Project Orig. End Date: 08/31/10

R2-09  City of Auburn: Auburn School Preserve Closed Out $388,189 Yes 09/15/2007-09/01/2009 $388,189 $0
No. of Extensions: 1
Project Orig. End Date: 03/01/09

R2-10  City of Benicia: Benicia Arsenal Commandant's Residence Closed Out $500,000 Yes 07/30/2007-11/30/2009 $500,000 $0
No. of Extensions: 2
Project Orig. End Date: 12/31/08

R2-11  City of San Buenaventura: Ventura's Olivas Adobe Closed Out $1,076,000 Yes 04/16/2007-01/31/2011 $1,074,835 $1,165
No. of Extensions: 5
Project Orig. End Date: 08/30/09

R2-12  City of Calexico: Calexico Carnegie Library: Cultural, History,  Closed Out $712,000 07/27/06 Yes 11/27/2006-12/31/2008 $712,000 $0
and Technology Center No. of Extensions: 1
Project Orig. End Date: 12/15/08
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R2-13  City of Long Beach: Rancho Los Cerritos Visitor Center Closed Out $680,000 02/15/07 Yes 09/25/2007-04/30/2012 $680,000 $0
No. of Extensions: 5
Project Orig. End Date: 08/31/09

R2-14  City of Pasadena City Hall Seismic Retrofit and Rehabilitation Closed Out $766,750 09/27/06 Yes 02/06/2007-06/30/2010 $766,750 $0
Project: Pasadena City Hall No. of Extensions: 2
Project Orig. End Date: 06/30/09

R2-15  City of Poway: Kumeyaay-Ipai Interpretive Center Closed Out $380,311 07/27/06 Yes 03/09/2007-02/01/2009 $380,311 $0
No. of Extensions: 0
Project Orig. End Date: 02/01/09

R2-16  City of Richmond, Library and Community Services: Richmond Closed Out $2,081,800 09/07/06 Yes 11/01/2007-06/30/2010 $2,081,800 $0
Natatorium ("The Plunge") No. of Extensions: 4
Project Orig. End Date: 12/31/08

R2-17  City of San Fernando: San Fernando's Lopez Adobe Active $602,734 07/27/06 Yes 07/13/2007-06/30/2013 $252,780 $0
No. of Extensions: 9
Project Orig. End Date: 01/31/09

R2-18  East Bay Center for the Performing Arts: Winters Building: East Closed Out $1,000,000 02/15/07 Yes 07/16/2007-08/01/2011 $1,000,000 $0
Bay Center for the Performing Arts No. of Extensions: 4
Project Orig. End Date: 08/01/09

R2-19  EastSide Arts Alliance: EastSide Cultural Center Closed Out $114,420 Yes 01/24/2007-03/15/2010 $114,420 $0
No. of Extensions: 4
Project Orig. End Date: 12/31/07

R2-20  Empire Mine Park Association: Empire Mine Tour Active $620,600 10/26/06 Yes 02/07/2007-06/30/2013 $513,930 $0
No. of Extensions: 4
Project Orig. End Date: 12/3110

R2-21  Fort Ross Interpretive Association: Fort Ross Rotchev House  Closed Out $57,364 Yes 02/01/2007-04/15/2008 $57,364 $0
No. of Extensions: 0
Project Orig. End Date: 04/15/08

R2-23  Fresno Metropolitan Museum of Art and Science: Fresno Bee Closed Out $2,500,000 07/27/06 Yes 12/15/2006-06/30/2009 $2,500,000 $0
Building No. of Extensions: 5
Project Orig. End Date: 09/30/07

R2-24  Goleta Valley Historical Society: Rancho La Patera Education Closed Out $250,000 Yes 12/28/2006-09/30/2008 $250,000 $0
Center No. of Extensions: 1

Project Orig. End Date: 03/31/08
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R2-25 LaPlaza de Culturay Artes (LAPCA): La Plaza de Culturay Closed Out $2,500,000 09/07/06 Yes 09/01/2007-06/30/2010 $2,500,000 $0
Artes in Los Angeles No. of Extensions: 2
Project Orig. End Date: 06/30/09

R2-27  Northern California Indian Development Council, Inc.: Carson Active $1,100,000 02/15/07 Yes 07/01/2007-02/15/2013 $277,898 $0
Block and Ingomar Theater No. of Extensions: 3
Project Orig. End Date: 06/30/10

R2-29  Rancho Los Alamitos Foundation: Rancho Los Alamitos Barns  Closed Out $1,500,000 10/26/06 Yes 08/27/2007-06/30/2010 $1,500,000 $0
Restoration No. of Extensions: 5
Project Orig. End Date: 12/31/08

R2-30  Rosie the Riveter Trust: Maritime History Center, Rosie the Closed Out $2,000,000 10/26/06 Yes 06/01/2007-06/30/2011 $2,000,000 $0
Riveter Trust No. of Extensions: 3
Project Orig. End Date: 12/30/08

R2-31  San Diego Archaeological Center: San Diego Archaeological Closed Out $487,882 Yes 03/23/2007-03/22/2008 $487,882 $0
Center No. of Extensions: 1
Project Orig. End Date: 07/31/07

R2-32  San Jose Museum of Quilts and Textiles: San Jose Museum of  Closed Out $370,300 07/27/06 Yes 07/27/2007-12/31/2011 $370,300 $0
Quilts and Textiles No. of Extensions: 7
Project Orig. End Date: 11/30/08

R2-33  Santa Barbara Trust for Historic Preservation: Santa Barbara Closed Out $322,685 Yes 01/08/2007-12/31/2008 $322,685 $0
Presidio Research Center No. of Extensions: 0
Project Orig. End Date: 12/31/08

R2-34  Sierra State Parks Foundation: Bodie State Historic Park Closed Out $145,392 Yes 03/29/2007-06/30/2010 $145,392 $0
No. of Extensions: 0
Project Orig. End Date: 06/30/10

R2-35  Simon Wiesenthal Center, Inc.: Museum of Tolerance in Los Closed Out $2,600,000 09/07/06 Yes 01/01/2007-12/31/2008 $2,600,000 $0
Angeles No. of Extensions: 1
Project Orig. End Date: 01/01/08

R2-36  Social and Public Art Resource Center: "Great Wall" Mural Active $1,287,585 04/26/07 Yes 09/01/2007-06/30/2013 $971,285 $0
No. of Extensions: 4
Project Orig. End Date: 12/31/09

R2-37  Sonoma County General Services Department Architect Office:  Closed Out $305,290 Yes 05/09/2007-03/04/2009 $305,290 $0
Hood House No. of Extensions: 0

Project

Orig. End Date: 03/04/09
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R2-38  Sunnyvale Historical Society and Museum Association: Closed Out $600,000 Yes 11/15/2006-05/30/2008 $600,000 $0
Sunnyvale Heritage Park Museum No. of Extensions: 0
Project Orig. End Date: 05/30/08

R2-39  The Mexican Museum: The Mexican Museum Active $800,000 10117111 Yes 6/1/2012-07/31/2014 $0
No. of Extensions: 0
Planning Orig. End Date: 07/31/14

R2-40  The Outdoor Art Club, Inc.: Mill Valley Outdoor Art Club Closed Out $44 489 Yes 01/15/2007-12/31/2007 $44 489 $0
No. of Extensions: 0
Project Orig. End Date: 12/31/07

R2-41  Trinity County Historical Society: Trinity County's Jake Closed Out $139,532 Yes 03/30/2007-12/30/2009 $139,532 $0
Jackson Museum and History Center No. of Extensions: 2
Project Orig. End Date: 05/15/08

R2-42  Tulare County Historical Society: Tulare County Museum Closed Out $1,451,870 Yes 07/09/2007-06/15/2010 $1,451,870 $0
No. of Extensions: 2
Project Orig. End Date: 06/15/09

R2-43  Vallejo Community Arts Foundation: Vallejo's Empress Theater Closed Out $220,000 Yes 03/01/2007-04/30/2008 $220,000 $0
No. of Extensions: 1
Project Orig. End Date: 03/31/08

R2-44  Viet Heritage Society: San Jose Vietnamese Heritage Garden Closed Out $1,300,000 10/26/06 Yes 07/18/2007-03/31/2012 $1,300,000 $0
No. of Extensions: 7
Project Orig. End Date: 12/31/08

R2-45  Wiyot Tribe: Tuluwat Village Closed Out $310,000 07/24/08 Yes 12/15/2008-12/31/2011 $310,000 $0
No. of Extensions: 3
Project Orig. End Date: 06/30/10

R2-50  CA Indian Museum & Cultural Center (CIMCC): California Indian Closed Out $139,832 Yes 03/09/2007-10/31/2007 $139,832 $0
Museum No. of Extensions: 0
Planning Orig. End Date: 10/31/07

R2-51  Point Arena Lighthouse Keepers, Inc. (PALKI): Point Arena Closed Out $200,000 Yes 02/14/2007-03/17/2008 $200,000 $0
Lighthouse No. of Extensions: 0
Planning Orig. End Date: 03/17/08

R2-52 Isleton Brannan-Andrus Historical Society: Bing Kong Tong Closed Out $100,000 Yes 03/09/2007-08/31/2009 $100,000 $0
Building in Isleton No. of Extensions: 3
Planning Orig. End Date: 12/15/07
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R2-53  Community Enhancement Corporation: Paul R. Williams Closed Out $150,000 Yes 03/21/2007-11/14/2008 $150,000 $0
Community Center No. of Extensions: 2
Planning Orig. End Date: 10/31/07

R2-54  John Marsh Historic Trust: John Marsh House Closed Out $200,000 Yes 08/31/2007-09/30/2008 $200,000 $0
No. of Extensions: 1
Planning Orig. End Date: 05/10/08

R2-55 CA Space Education & Workforce Institute: California Space Closed Out $150,000 Yes 03/15/2007-06/30/2008 $150,000 $0
Center No. of Extensions: 2
Planning Orig. End Date: 06/30/08

R2-56  Yolo County Historical Society: Yolo County Cultural, History Closed Out $199,999 Yes 06/01/2007-08/31/2008 $199,999 $0
and Art Center No. of Extensions: 1
Planning Orig. End Date: 05/31/08

R2-57  Coachella Valley Historical Society, Inc.: California Date History Closed Out $193,000 Yes 02/01/2007-10/15/2008 $193,000 $0
Museum in Indio No. of Extensions: 3
Planning Orig. End Date: 12/15/07

R2-58  Navarro-by-the-Sea Center: Captain Fletcher's Inn Closed Out $280,000 04/28/06 Yes 08/01/2007-08/01/2012 $280,000 $0
No. of Extensions: 8
Planning Orig. End Date: 11/15/08

R2-59  Angels Gate Cultural Center: Angels Gate Park Closed Out $160,000 Yes 03/01/2007-08/31/2008 $160,000 $0
No. of Extensions: 2
Planning Orig. End Date: 08/31/08

R2-60  Olompali People, The: Mary Burdell Garden, Olompali State Closed Out $100,800 Yes 04/05/2007-06/30/2008 $100,800 $0
Historic Park No. of Extensions: 0
Planning Orig. End Date: 06/30/08

R2-61  Friends of Geneva Office Building and Power House: Geneva  Closed Out $199,998 Yes 12/15/2007-01/15/2010 $199,998 $0
Office Building and Power House No. of Extensions: 3
Planning Orig. End Date: 07/17/08

R2-62  CA Conservation Corps Institute: CA Conservation Corps State Closed Out $33,700 Yes 08/05/2007-11/30/2008 $33,700 $0
Museum No. of Extensions: 0
Planning Orig. End Date: 11/30/08

R2-63  Plaza De La Raza, Inc.: Plaza de La Raza Closed Out $150,000 Yes 10/05/2007-11/15/2008 $150,000 $0
No. of Extensions: 0
Planning Orig. End Date: 11/15/08
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R2-64  Friends, the Foundation of the CA African American Museum: Closed Out $100,000 04/28/06 Yes 10/15/2007-12/30/2008 $100,000 $0
California African American Museum No. of Extensions: 0
Planning Orig. End Date: 12/30/08

R2-65 Robinson Rancheria: Pomo Heritage Cultural Center Closeout $123,000 Yes 03/11/2008-02/28/2010 $0
Pending No. of Extensions: 2
Planning Orig. End Date: 05/30/09

R2-66  Chinese American Museum, Friends of the: Chinese American  Closed Out $100,000 Yes 08/13/2007-01/29/2009 $100,000 $0
Museum in Los Angeles No. of Extensions: 2
Planning Orig. End Date: 04/25/08

R2-69  18th Street Arts Center: 18th Street Art Center Closed Out $100,000 Yes 07/05/2007-07/30/2010 $67,342 $32,658
No. of Extensions: 3
Planning Orig. End Date: 06/30/08

R2-70  NTC Foundation: NTC Officers Quarters and Gardens Closed Out $95,000 Yes 04/16/2007-10/16/2009 $95,000 $0
No. of Extensions: 4
Planning Orig. End Date: 10/30/07

R2-71  Unity Council, The: Oakland Fruitvale Masonic Temple Closed Out $180,000 04/28/06 Yes 04/03/2007-02/28/2010 $180,000 $0
No. of Extensions: 5
Planning Orig. End Date: 01/17/08

R2-72  Fort Mason Foundation: Fort Mason Closed Out $100,000 Yes 07/15/2008-06/30/2009 $100,000 $0
No. of Extensions: 0
Planning Orig. End Date: 06/30/09

R2-73  San Jose Children's Discovery Museum: San Jose Children's Closed Out $200,000 Yes 07/01/2007-09/30/2008 $200,000 $0
Discovery Museum: The Way Back Lot No. of Extensions: 1
Planning Orig. End Date: 06/30/08

R2-74  Catalina Island Conservancy: Eagles Nest Lodge on Catalina Closed Out $76,750 Yes 03/15/2007-05/31/2009 $76,750 $0
Island No. of Extensions: 2
Planning Orig. End Date: 03/14/08

R2-75  Santa Cruz Redevelopment Agency: Santa Cruz Tannery Arts  Closed Out $240,000 04/28/06 Yes 02/07/2007-08/15/2007 $240,000 $0
Center No. of Extensions: 0
Planning Orig. End Date: 08/15/07

R2-76  San Diego Department of Parks and Recreation, County of: Closed Out $35,000 Yes 07/02/2007-11/01/2009 $35,000 $0
Bancroft Rock House in San Diego No. of Extensions: 4
Planning Orig. End Date: 03/31/08
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R2-77  San Diego, City of: Balboa Park Tower Closed Out $284,095 04/28/06 Yes 01/05/2007-10/31/2010 $284,095 $0
No. of Extensions: 1
Planning Orig. End Date: 04/30/10

R2-78  City of Riverside: Harada House Closed Out $13,389 04/28/06 Yes 08/14/2007-02/12/2008 $13,389 $0
No. of Extensions: 0
Planning Orig. End Date: 02/12/08

R2-80  Kern, County of: Kern County Museum Closed Out $62,500 Yes 08/01/2007-10/30/2008 $62,500 $0
No. of Extensions: 1
Planning Orig. End Date: 07/30/08

R2-82  Lomita, City of: Lomita Railroad Museum Closed Out $75,000 Yes 03/22/2007-07/30/2010 $75,000 $0
No. of Extensions: 3
Planning Orig. End Date: 05/30/09

R2-83  Yurok Tribe: Yurok Cultural Center Closed Out $120,000 04/28/06 Yes 01/28/2008-05/31/2010 $120,000 $0
No. of Extensions: 2
Planning Orig. End Date: 05/31/09

R3-01  Fiddletown Preservation Society, Inc.: Fiddletown's Chinese Closed Out $207,964 02/27/08 Yes 7/28/2008-06/30/2009 $207,964 $0
Gambling Hall and General Store No. of Extensions: 0
Project Orig. End Date: 06/30/09

R3-02  Dana Adobe Nipomo Amigos: Dana Adobe Closed Out $861,167 07/24/08 Yes 11-01-2008-06/30/2011 $861,167 $0
No. of Extensions: 2
Acquisition/Pr Orig. End Date: 06/30/10

R3-03  Point Arena Lighthouse Keepers, Inc. (PALKI): Point Arena Closed Out $1,209,375 02/27/08 Yes (07/24/2008-09/30/2009 $1,209,375 $0
Lighthouse No. of Extensions: 1
Project Orig. End Date: 03/31/09

R3-04  Tahoe Maritime Museum: Tahoe Maritime Museum Closed Out $266,722 09/27/07 Yes 11/15/2007-06/30/2008 $266,722 $0
No. of Extensions: 0
Project Orig. End Date: 06/30/08

R3-05  Environmental Nature Center: Environmental Nature Center Closed Out $1,209,375 12/13/07 Yes 04/03/2008-08/31/2008 $1,209,375 $0
No. of Extensions: 0
Project Orig. End Date: 08/31/08

R3-06 Sahm Fow Chinese Community, Inc.: Bok Kai Temple in Closed Out $331,546 09/27/07 Yes 12/17/2007-06/30/2009 $331,546 $0
Marysville No. of Extensions: 0
Project Orig. End Date: 06/30/09
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R3-07  Kennedy Mine Foundation: Kennedy Mine Mining Archive Closed Out $122,048 07/23/08 Yes 10/01/2008-12/31/2011 $122,048 $0
No. of Extensions: 6
Project Orig. End Date: 09/30/09

R3-08  Fullerton Historic Theatre Foundation: Fullerton Fox Theatre Closed Out $1,983,375 07/24/08 Yes 12/1/2009-12/31/2012 $1,983,375 $0
No. of Extensions: 2
Project Orig. End Date: 06/30/12

R3-09  Project Restore: Hollyhock House Active $1,935,000 07/24/08 Yes 11/21/2008-06/30/2013 $567,922 $0
No. of Extensions: 3
Project Orig. End Date: 01/31/12

R3-12  American River Conservancy: Wakamatsu Tea and Silk Farm Closed Out $483,750 07/24/08 Yes 10/01/2008-06/30/2011 $483,750 $0
Colony in Placerville No. of Extensions: 2
Project Orig. End Date: 06/30/10

R3-13  Crystal Cove Alliance: Crystal Cove State Park Closed Out $1,451,250 11/19/08 Yes 07/15/2009-09/30/2011 $1,451,250 $0
No. of Extensions: 0
Project Orig. End Date: 09/30/11

R3-14  Western Center Community Foundation: Western Science Active $353,138 12/13/07 Yes 12/22/2008-06/30/2013 $239,974 $0
Center No. of Extensions: 7
Project Orig. End Date: 12/31/09

R3-15  The Berkeley Society for the Preservation of Traditional and Closed Out $1,161,000 09/27/07 Yes 04/21/2008-10/30/2009 $1,161,000 $0
Folk Music dba Freight & Salvage Coffee House: Freight and No. of Extensions: 1
Salvaae Coffeehouse Project Orig. End Date: 04/30/09

R3-16  San Francisco Planning & Urban Research Association: SPUR  Closed Out $967,500 09/27/07 Yes 02/08/2008-08/28/2009 $967,500 $0
Urban Center No. of Extensions: 2
Project Orig. End Date: 12/31/08

R3-17  Discovery Science Center: Discovery Science Center Closed Out $1,161,000 11/19/08 Yes 11/20/2008-07/30/2010 $1,161,000 $0
No. of Extensions: 1
Project Orig. End Date: 05/31/10

R3-18  Zoological Society of San Diego: San Diego Zoo's Elephant Closed Out $967,500 09/27/07 Yes 03/15/2008-09/15/2009 $967,500 $0
Odyssey No. of Extensions: 1
Project Orig. End Date: 03/15/09

R3-19  Museum of Latin American Art: Museum of Latin American Art  Closed Out $1,239,366 04/23/08 Yes 10/08/2008-09/30/2009 $1,239,366 $0
No. of Extensions: 0
Project Orig. End Date: 09/30/09
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R3-22  California Academy of Sciences: California Academy of Closed Out $483,750 12/13/07 Yes 05/07/2008-01/15/2009 $483,750 $0
Sciences: Natural History Exhibit No. of Extensions: 0
Project Orig. End Date: 01/15/09

R3-23  Kidspace: A Participatory Museum: Kidspace Museum Closed Out $1,741,500 09/27/07 Yes 05/18/2009-07/31/2012 $1,741,500 $0
No. of Extensions: 2
Project Orig. End Date: 08/31/10

R3-24  Crocker Art Museum Association: Crocker Art Museum Closed Out $483,750 09/27/07 Yes 10-05-2008-08/28/2009 $483,750 $0
No. of Extensions: 1
Project Orig. End Date: 02/28/09

R3-25  Old Globe Theatre, dba The Old Globe: Old Globe Theatre in Closed Out $1,635,075 07/24/08 Yes 11/01/2008-12/31/2009 $1,635,075 $0
San Diego No. of Extensions: 0
Project Orig. End Date: 12/31/09

R3-26  Museum Associates dba LACMA: L.ACounty Museum of Art Closed Out $482,013 12/13/07 Yes 06/01/2009-04/30/2010 $482,013 $0
No. of Extensions: 0
Project Orig. End Date: 04/30/10

R3-27  San Francisco Recreation and Parks Department: Palace of Closed Out $1,451,250 09/27/07 Yes 11/15/2007-09/30/2009 $1,451,250 $0
Fine Arts No. of Extensions: 2
Project Orig. End Date: 12/31/08

R3-28  Parks and Community Services Department, City of San Ramon: Closed Out $253,224 09/27/07 Yes 08/03/2009-09/30/2011 $253,224 $0
San Ramon Forest Home Farms Education Center No. of Extensions: 3
Project Orig. End Date: 08/31/10

R3-29  City of San Dimas: San Dimas Walker House Closed Out $677,250 09/27/07 Yes 04/15/2008-04/15/2009 $677,250 $0
No. of Extensions: 0
Project Orig. End Date: 04/15/09

R3-30  City of Santa Rosa - Recreation and Parks Department: DeTurk  Closed Out $822,375 09/27/07 Yes 05/15/2009-02/28/2011 $822,375 $0
Round Barn No. of Extensions: 1
Project Orig. End Date: 08/31/10

R3-31  Santa Cruz Redevelopment Agency: Santa Cruz Tannery Arts Active $1,935,000 12/13/07 Yes 05/18/2009-02/28/2013 $1,869,172 $0
Center No. of Extensions: 5
Project Orig. End Date: 08/31/10

R3-32  City of Merced: Merced Theatre Closed Out $1,935,000 07/24/08 Yes 05/19/2009-02/28/2012 $1,935,000 $0
No. of Extensions: 3

Project Orig. End Date: 08/31/10
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R3-33  Oakland Redevelopment Agency: Oakland Fox Theater Closed Out $1,064,250 09/27/07 Yes 01/15/2008-07/01/2008 $1,064,250 $0
No. of Extensions: 0
Project Orig. End Date: 07/01/08

R3-34  City of Los Angeles Department of Cultural Affairs: Vision Closed Out $2,418,750 09/27/07 Yes 9/15/2008-09/30/2012 $2,418,750 $0
Theater in Los Angeles No. of Extensions: 1
Project Orig. End Date: 06/30/10

R3-36  City of Roseville, Park & Recreation Dept.: Maidu Interpretive Closed Out $725,625 09/27/07 Yes 10/15/2008-10/31/2009 $725,625 $0
Center in Roseville No. of Extensions: 0
Project Orig. End Date: 10/31/09

R3-37  City of Los Angeles, Department of Recreation and Parks: Echo  Active $1,451,250 09/27/07 Yes 10/20/2008-06/30/2012 $1,414,991 $0
Park Boathouse No. of Extensions: 1
Project Orig. End Date: 06/30/10

R3-38  Port San Luis Harbor District: Point San Luis Lighthouse Active $649,228 11/19/08 Yes 07/16/2009-12/31/2012 $623,050 $0
No. of Extensions: 3
Project Orig. End Date: 04/30/11

R3-39  San Bernardino County Museum: San Bernardino County Closed Out $1,935,000 12/13/07 Yes 12/15/2008-09/30/2011 $1,934,740 $260
Museum: Hall of Geological Wonders No. of Extensions: 4
Project Orig. End Date: 12/31/09

R3-41  Sacramento Housing and Redevelopment Agency: Locke Active $290,250 07/24/08 Yes 10/01/2008-03/31/2013 $222,394 $0
Boarding House No. of Extensions: 7
Project Orig. End Date: 12/31/09

R3-50  Stanislaus County Ag Science Foundation: Stanislaus Closed Out $199,559 08/23/07 Yes 3/15/2008-10/31/2008 $199,559 $0
Agricultural Science Center No. of Extensions: 0
Planning Orig. End Date: 10/31/08

R3-53  Friends of La Laguna : La Laguna de San Gabriel Closed Out $50,000 08/23/07 Yes 4/01/2008-12/31/2008 $50,000 $0
No. of Extensions: 0
Planning Orig. End Date: 12/31/08

R3-54  Petaluma Museum Association: Petaluma Carnegie Library Closed Out $14,992 08/23/07 Yes 02/01/2008-12/31/2008 $14,992 $0
No. of Extensions: 0
Planning Orig. End Date: 12/31/08

R3-55  Friends, the Foundation of the CA African American Museum: Closed Out $200,000 08/23/07 Yes 05/15/2009-02/28/2010 $200,000 $0
California African American Museum No. of Extensions: 1

Planning

Orig. End Date: 08/30/09
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R3-56  Pacific Locomotive Association, Inc (PLA): Niles Depot Closed Out $49,280 08/23/07 Yes 02/01/2008-06/30/2010 $49,280 $0
No. of Extensions: 2
Planning Orig. End Date: 06/30/09

R3-57  East Bay Zoological Society: Oakland Zoo: The California Closed Out $300,000 08/23/07 Yes 04/10/2008-06/30/2012 $300,000 $0
Project No. of Extensions: 2
Planning Orig. End Date: 10/30/09

R3-58 : COPIA Transformation Project Closed Out $41,850 08/23/07 Yes 02/19/2008-08/31/2008 $41,850 $0
No. of Extensions: 0
Planning Orig. End Date: 08/31/08

R3-59  Port of San Francisco: Pier 70 Historic Shipyard Closed Out $200,000 08/23/07 Yes 03/01/2008-12/31/2009 $200,000 $0
No. of Extensions: 1
Planning Orig. End Date: 07/31/09

R3-60  City of Belvedere: Belvedere City Hall Closed Out $10,000 08/23/07 Yes 03/28/2008-11/30/2008 $10,000 $0
No. of Extensions: 0
Planning Orig. End Date: 11/30/08

R3-61  City of Soledad: Los Coches Adobe in Soledad Closed Out $125,004 08/23/07 Yes 03/28/2008-02/28/2010 $125,004 $0
No. of Extensions: 3
Planning Orig. End Date: 12/31/08

R3-62  City of Selma, Pioneer Village Commission: Chinese Section Closed Out $30,000 08/23/07 Yes 4/18/2008-11/30/2009 $30,000 $0
House in Selma No. of Extensions: 2
Planning Orig. End Date: 04/15/09

R2-99  Rural Media Arts and Education Project: Old Masonic Lodge in  Closed Out $1,300,000 07/24/08 Yes 09/01/2008-12/31/2010 $1,300,000 $0
Mariposa No. of Extensions: 1
Project Orig. End Date: 09/01/10

R4-01  Landmark Heritage Foundation: Berkeley City Club Closed Out $381,000 06/22/10 Yes 08/11/2010-03/31/2012 $381,000 $0
No. of Extensions: 1
Project Orig. End Date: 12/31/11

R4-03  Zoological Society of San Diego: San Diego Zoo's Elephant Closeout $275,000 06/22/10 Yes 09/01/2010-12/31/2012 $275,000 $0
Odyssey Pending No. of Extensions: 1
Project Orig. End Date: 06/30/12

R4-04  Vista Irrigation District: Warner-Carrillo Ranch House in San Closed Out $316,000 06/22/10 Yes 09/01/2010-08/31/2011 $316,000 $0
Diego County No. of Extensions: 0

Project Orig. End Date: 08/31/11
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R4-12  Point Arena Lighthouse Keepers, Inc. (PALKI): Point Arena Closed Out $235,001 06/22/10 Yes 8/11/2010-12/31/2010 $235,001 $0
Lighthouse No. of Extensions: 0
Project Orig. End Date: 1213110

R4-13  Discovery Science Center: Discovery Science Center Active $500,000 06/22/10 Yes 10/30/2010-03/01/2013 $0
No. of Extensions: 1
Project Orig. End Date: 12/31/12

R4-15  City of Richmond: Richmond Natatorium ("The Plunge") Closed Out $134,193 06/22/10 Yes 9/30/2010-09/30/2011 $134,193 $0
No. of Extensions: 1
Project Orig. End Date: 06/30/11

R4-17  Catalina Island Conservancy: Eagles Nest Lodge on Catalina Active $500,000 11/09/10 Yes 03/01/2011-08/31/2014 $55,000 $0
Island No. of Extensions: 3
Project Orig. End Date: 03/31/13

R4-18  CA Indian Museum & Cultural Center (CIMCC): California Indian Closed Out $180,000 11/09/10 Yes 01/01/2011-05/31/2012 $180,000 $0
Museum Phase Two Design No. of Extensions: 0
Project Orig. End Date: 05/31/12

R4-23  City of Merced: Merced Theatre Closed Out $400,000 11/09/10 Yes 3/1/2011-03/31/2012 $400,000 $0
No. of Extensions: 0
Project Orig. End Date: 03/31/12

R4-25  Friends of La Laguna: La Laguna de San Gabriel Closeout $250,000 06/22/10 Yes 08/25/2010-07/31/2012 $250,000 $0
Pending No. of Extensions: 0
Project Orig. End Date: 07/31/12

R4-27  San Jose Children's Discovery Museum: San Jose Children's Closed Out $499,788 06/22/10 Yes 11/1/2010-12/15/2011 $499,788 $0
Discovery Museum: The Way Back Lot No. of Extensions: 0
Project Orig. End Date: 12/15/11

R4-28  NTC Foundation: NTC Officers Quarters Closed Out $300,000 06/22/10 Yes 7/1/2011-03/31/2012 $300,000 $0
No. of Extensions: 0
Project Orig. End Date: 03/31/12

R4-30  San Francisco Recreation and Park Department: Palace of Fine Closed Out $500,000 06/22/10 Yes 8/16/2010-09/30/2011 $500,000 $0
Arts, Phase IIC No. of Extensions: 1
Project Orig. End Date: 03/31/11

R4-32  Crystal Cove Alliance: Crystal Cove State Park Closed Out $500,000 06/22/10 Yes 09/01/2010-06/30/2012 $425,040 $74,960
No. of Extensions: 1

Project Orig. End Date: 12/31/11
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R4-33  Museum Associates dba LACMA: L.A.County Museum of Art Closed Out $480,465 06/22/10 Yes 12/20/2010-12/31/2011 $480,465 $0
No. of Extensions: 1
Project Orig. End Date: 11/30/11
R4-34  Tule Lake Committee Inc.: Tule Lake Segregation Center Closed Out $138,000 06/22/10 Yes 10/12/2010-12/31/2012 $138,000 $0
No. of Extensions: 0
Project Orig. End Date: 12/31/12
R4-35 Dana Adobe Nipomo Amigos: Rancho Nipomo - Dana Adobe Active $330,960 06/22/10 Yes 12/15/2010-06/30/2013 $192,008 $0
No. of Extensions: 3
Project Orig. End Date: 12/31/11
R4-37  City Of Oakland, Office of Neighborhood Investment: Oakland Closeout $336,150 06/22/10 Yes 03/31/2011-08/31/2011 $275,847 $0
Fox Theater Pending No. of Extensions: 0
Project Orig. End Date: 08/31/11
R4-39  Navarro-by-the-Sea Center: Captain Fletcher's Inn Active $319,695 06/22/10 Yes 8/1/2011-06/30/2013 $110,419 $0
No. of Extensions: 1
Project Orig. End Date: 12/31/12
R4-40  Social and Public Art Resource Center: "Great Wall" Mural Active $150,000 06/22/10 Yes 07/23/2012-06/30/2013 $0
No. of Extensions: 0
Project Orig. End Date: 06/30/13
R4-45  John Marsh Historic Trust: John Marsh House Active $200,000 06/22/10 No 10/1/2011- $0
No. of Extensions: 0
Project Orig. End Date:
R4-05 Goleta Valley Historical Society: Rancho La Patera Arboretum Active $200,000 11/09/10 Yes 1/18/2011-10/31/2013 $15,227 $0
No. of Extensions: 0
Project Orig. End Date: 10/31/13
R4-07  San Francisco Planning and Urban Research: SPUR Urban Active $250,000 04/05/11 Yes 6/1/2011-05/01/2013 $33,732 $0
Center No. of Extensions: 0
Project Orig. End Date: 05/01/13
R4-21  Vallejo Community Arts Foundation: Empress Theatre Active $350,000 10117111 No $0
Improvements No. of Extensions:
Project Orig. End Date:
R4-24  City of Santa Cruz acting in its capacity as the Successor Active $300,000 10/17/11 Yes 3/1/2012-03/31/2013 $219,255 $0
Agency to the Redevelopment Agency of the City of Santa Cruz: No. of Extensions: 0
Tannerv Arts Center: Kron House Rehabilitation Project Orig. End Date: 03/31/13
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R4-26  East Bay Center for the Performing Arts: Winters Building: East Closed Out $200,000 11/09/11 Yes 02/01/2011-10/01/2011 $200,000 $0
Bay Center for the Performing Arts No. of Extensions: 1
Project Orig. End Date: 07/01/11
R4-36  East Bay Zoological Society: Oakland Zoo: The California Active $300,000 11/09/10 Yes 07/14/2011-06/30/2013 $0
Conservation Education Center No. of Extensions: 1
Project Orig. End Date: 12117112
R4-38 Isleton Brannan Andrus Historical Society: Bing Kong Tong Active $140,800 04/05/11 Yes 4/1/2012-07/31/2013 $0
Phase 1 Stabilization No. of Extensions: 1
Project Orig. End Date: 01/31/13
R4-43  16th Street Station LLC: 16th Street Train Station Restoration Active $250,000 10117111 Yes 1/11/2012-06/01/2013 $0
and Adaptive Reuse No. of Extensions: 0
Project Orig. End Date: 06/01/13
R4-19  Fullerton Historic Theatre Foundation: Fox Fullerton Theatre Active $300,000 10/17/11 No $0
Restoration No. of Extensions:
Project Orig. End Date:
R4-16  San Francisco Museum and Historical Society: The Mint Project  Active $178,850 08/23/12 No $0
No. of Extensions:
Project Orig. End Date:
R4-11  Northern California Indian Development Council: Carson Block Active $411,856 05/31/12 No $0

Building Facade Project
Project

No. of Extensions:
Orig. End Date:
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TOTAL GRANTS AWARDED, ALL FUNDING ROUNDS: $122,330,000 $112,215,541 $109,043

Original Appropriation for Grants: ~ $121,980,000
Augmentation in 2010-11: 500,000
Total Available: $122.480.000

Residual or Unutilized funds from grants closed out as of January 20, 2013: $109,043
Additional Reduction of Oakland Fox Theater Award from $336,150 to $275,847.......$60,303
Residual anticipated from Bishop Laws Museum, Closeout Pending.... $30,754

Withdrawal of Orange County Archives ...$150,000

Balance Available on 1/20/13: 350,100



